
Executive Summary                                                                                       March 2003 
Final Report 
HOV Strategic Implementation Plan for the Atlanta Region 
 
In September 2001, The Georgia Department of Transportation (GDOT) initiated an 18-
month project to develop a High-Occupancy Vehicle (HOV) Strategic Implementation 
Plan for the Atlanta Region.  The purpose of this plan is to provide GDOT and its 
regional planning partners with a strategy for building HOV lanes now and in the future. 

Phase I, the first six months of the study, consisted of a detailed analysis of HOV 
corridors identified in the Atlanta Regional Commission’s (ARC’s) 2025 Regional 
Transportation Plan (RTP). Critical corridors that rated high in constructability, meaning 
that these projects are easier and less costly to construct based on current conditions, 
were presented in an Interim Implementation Prioritization List after the first 90 days of 
study. The highest-ranking projects from that list were presented to GDOT in November 
2001 to commence work on these key projects. The following 90 days of the study 
expanded the evaluation of the 2025 RTP for both planning and constructability factors 
developed from new and updated data.  An updated 180-day list was developed at this 
stage and did not vary much from the 90-day interim list, reaffirming the earlier findings.  
The 2025 RTP corridors are represented in red on the following map.  

Phase II, the final phase of the study, evaluated feasible improvements to the existing 
lanes and potential extensions of the HOV system beyond the 2025 RTP to the 21-
county non-attainment area under the Clean Air Act.  Analyses of these extended 
corridors are included in the regional HOV plan.  Tasks completed in Phase II include:  

• Improvements to the existing HOV system 
• Determination of logical termini for the recommended HOV extensions 
• Project ratings criteria 
• Potential access locations 
• Park and ride considerations 
• Enforcement strategies 
• Project construction cost estimates 
• Identification of funding sources 
 

Existing HOV lanes are shown in green, and recommended HOV extensions are shown 
in blue on the following map.  
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Project Ratings Criteria 

Using a series of planning and constructability criteria each HOV project was rated by 
the study team.  The team collectively developed these criteria with the most recent 
available and collected data, including new traffic counts, traffic volumes, accident rates, 
a bridge field survey, right of way (ROW) availability and environmental impacts. A more 
detailed description of the planning and constructability factors are listed below.   

Planning Criteria Rating 

For the final prioritization process, the key planning elements focused on traffic 
congestion-related criteria, complementary network facilities, system connectivity and 
reliability.  The methodology for evaluating the entire 21-county study area was based on 
the following factors: 

• Congestion – The HOV volume threshold is 20,000 annual average daily volume 
(AADT) per lane 

• Travel time savings per mile during the peak hour 
• Connectivity to the transportation network 
• Existence of transit/express bus service 
• Potential HOV lane reliability 
 

Table 1.Comparison of Planning Evaluation Criteria for HOV Study 
 90 Day Prioritization of 

ARC RTP projects 
180 Day Prioritization of ARC 

RTP projects 
21 County Needs Analysis 

Congestion AADT per lane mile (Data: 
GDOT 2000 AADT) 

Peak Hour Volume per lane 
mile (Data: 2005 ARC Model 
Peak Hour volumes) 

AADT per lane surpassing congestion 
threshold (Data: 2025 ADT traffic 
forecast)  

Travel Time Time savings per mile for 
each project (Data: 1998 
Skycomp Report) 

Time savings per mile and total 
time savings (Data: 2005 ARC 
Model Peak Hour volumes) 

Time savings per mile and total time 
savings (Data: 2025 ADT traffic 
forecast) 

Connectivity Connectivity to existing 
system and activity centers 

Connectivity to existing system 
and activity centers 

Connectivity to existing system, activity 
centers, and system significance 

Transit Proximity to current or 
planned Express Bus and 
complementary facilities 

Proximity to current or planned 
Express Bus and 
complementary facilities 

Proximity to current, planned or 
proposed transit service and 
complementary facilities 

Safety/ 
Reliability 

  Accident rate correlation to existing 
system configuration and ADT volume 
(Data: GDOT accident rates 1995-
1997) 

 
Constructability Factor Rating 

Engineering and design staff from the study team used the information gathered from 
bridge and field surveys, corridor tours, aerial photography, planned/programmed 
projects, and general knowledge of the project corridors to determine constructibility 
criteria ratings for each project corridor. 

Four constructability factors were assigned ratings, based on a scale from 1 to 10 (1 
being easiest to construct and 10 being hardest).  These four factors include:  
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• Available right of way 
• Typical section and associated cost 
• Bridge replacements 
• Potential environmental impacts 
 

Total Project Rating and/or Ranking 

All projects were rated at each phase of the study, however prioritization reflected the 
purpose of each phase.  The primary focus of the 90-day rating was on constructability.  
The planning elements were considered to ensure that higher priority projects reflected a 
potential for high utilization.  This initial prioritization was primarily used to determine 
corridors that stood out as prime candidates for HOV implementation and should be 
considered for placement in the Transportation Improvement Program (TIP).   

The 180-day priority list was a more comprehensive examination of each corridor 
utilizing additional data collected.  New and updated constructability and planning factors 
resulted from the new data and were used for this phase.  Another new element 
considered for second screening were the operational influences of programmed 2025 
RTP projects on each HOV project.  The results of this phase provided more definitive 
rankings for all 2025 RTP HOV projects.     

The final phase gave greater weight to the planning factors.  This final rating ranked 
each project on its individual criteria and on its relationship to the entire HOV system and 
the progression of the transportation network as a whole.  Once this final rating was 
assigned to all projects, they were prioritized and grouped by tier, with each project 
having the same priority within each tier.  In the results of this phase the top tiers 
changed little, verifying the results of Phase I. This tier system allows for more flexibility 
when GDOT begins to fund projects.  The recommended tiers range from 1 through 7.  
Tiers 1 through 4 will be recommended for inclusion in the 2030 RTP.  Tier 5 will be 
evaluated on a project-by-project basis for inclusion in the 2030 RTP.  Tiers 6 and 7 
should be recognized at this early stage and studied for their inclusion in later RTP 
updates.  The Project Prioritization Tier List and a map are attached. (Attachment 1 and 
1a) 

 
Access Locations 
 
Early in the study guideline development process it was determined that, where 
possible, HOV access will be separated from single occupancy vehicle (SOV) access.  
The final report recommends proposed HOV access locations within the Atlanta regional 
HOV system.   Three basic HOV access design types were considered:  
 

1. Direct access between the arterial, local roadway network to the HOV system  

2. Access between the general-purpose freeway lanes and the HOV system 

3. High-speed, continuous flow access between HOV facilities 

Through planning and engineering review, locations of HOV access connections were 
identified from the local roadway network, between the general-purpose lanes, the HOV 
lanes and system-to-system interchanges.  Locations for direct access used a rating 
system derived from the following criteria: 
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• Location in advance of severe traffic congestion 
• Proximity to candidate HOV and/or Park and Ride system users 
• Access location conditions: site availability, ease of implementation, and site 

development costs 
• Good site accessibility and visibility (ingress and egress out of the proposed 

location for motorists as well as transit vehicles) 
• Type and magnitude (existing and future) of the activity center(s) served 
• Impacts on local community and adjacent properties 
• Proximity to existing and planned Georgia Regional Transportation Authority 

(GRTA) express bus services 
• Facility spacing 
• Desirability for the use of HOV and Park and Ride facilities based on work trip 

length and 
• Activity center parking conditions. 

 
Following the planning analysis, the proposed access locations underwent a multi-
faceted review process to determine if they met the additional criteria from a 
constructability standpoint, as well as land use needs.  As a result of the engineering 
review direct access locations were refined due to physical constraints, operational 
issues, environmental concerns, or cost factors. GDOT, ARC, GRTA, and local 
transportation and transit agency staff as well as the public reviewed these locations in 
workshops and public forums.  An access location map is attached. 
 
The ARC 2025 RTP Travel Demand Model was used to determine projected daily HOV 
traffic volumes on all potential system-to-system interchange connections.  Upon review 
of the volumes from the model and the typical commute patterns of the region, 
recommendations were made as to which connections should be constructed.  The 
analysis follows the guideline to construct system-to-system connections only where 
warranted by demand.  These recommendations are illustrated in the attached figure. 
(Attachment 3)  The cost estimates for most of the recommended connections are 
substantial, warranting a thorough cost-benefit analysis prior to implementation. A list of 
the system-to-system interchange recommendations is attached. (Attachment 4 and 4a) 
 
 
Park and Ride Considerations 
 
Research has shown that HOV facilities are most successful when complimentary 
services, such as park and ride lots are incorporated into the network. The study team 
conducted an inventory of the existing, planned and proposed park and ride lots in the 
region.  This included the existing GDOT and Metropolitan Atlanta Rapid Transit 
Authority (MARTA) park and ride facilities, the planned 2025 RTP lots and the proposed 
GRTA Regional Transportation Action Plan (RTAP) facilities.  Park and ride facilities are 
recommended at key locations throughout the HOV system and have been coordinated 
with other facilities where possible. The planning criteria for these recommended 
facilities were classified by:  
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• Availability of developable property 
• Site accessibility 
• Proximity to transit services 

 
Improvements to Existing HOV System 

As the HOV system expands greater pressure will be placed on the existing facilities, 
requiring some improvements to maintain optimum efficiency.  These potential 
improvements were evaluated in Phase II.  The existing facilities were evaluated for 
various alternative improvements including:  
 

• Barrier separated typical sections 
• Improved concurrent typical sections 
• Improved concurrent typical sections with enforcement shoulders 
• Additional direct access locations 

 
It was concluded that many projects involving widening of these corridors would result in 
serious constructability problems, major impacts to adjacent infrastructure, and 
comparatively high right-of-way and construction costs.  However, some construction 
projects should be considered that would provide improved direct access, a wider HOV 
buffer, improved enforcement areas, or a second HOV lane where required.   
 
 
Financial Plan 
 
A Financial Plan was developed for this study to recognize potential funding sources for 
HOV facilities.  For more information about this plan please contact the Georgia 
Department of Transportation Office of Planning.  
 
 
Future Updates 
 
The goal of the HOV Strategic Implementation Plan for the Atlanta Region is to 
strategically move HOV projects forward to construction. Updates to the plan will be 
required as individual projects are implemented.  “Toolkits for Implementation” have 
been defined for both the planning and design process for further development of HOV 
facilities on a project-by-project basis. These toolkits provide recommendations on 
additional analysis required as each project is implemented.   
 
As GDOT establishes a sustainable HOV system, an opportunity exists to initiate a 
program to test measures of effectiveness (MOEs).  MOEs will determine if the HOV 
facilities are achieving the established goals of this study.  These can be accomplished 
through: 
 

• Pre- and Post-Testing of HOV Facilities 
• Additional Data Collection 
• Measures of Effectiveness Matrix 
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Establishing clear strategies to measure the HOV program’s success is vital.  With an 
exceptional monitoring program, GDOT can be more successful with the implementation 
and operation of future HOV projects. 



HOV Strategic Implementation Plan for the Atlanta Region
Project Prioritization Tiers 

Corridor From To County  Total  Planning 
Rating 

Construct- 
ability 
Rating 

I-85 North SR 316 Hamilton Mill Road Gwinnett 13.8     235.8$    15,400     3.7 4 3
SR 316 I-85 SR 20 Gwinnett 7.5       159.1$    13,800     3.7 4 3
I-20 West SR 280/Holmes Rd SR 6/Thornton Road Fulton/Cobb 8.1       117.3$    23,700     3.0 3 3
I-20 West SR 6/Thornton Road SR 5/Bill Arp Road Douglas 9.9       136.1$    17,100     3.3 4 2

648.3$    
648.3$    

I-20 East Columbia Drive Evans Mill Drive DeKalb 8.0       140.0$    22,700     3.0 2 5
I-75 South Aviation Blvd SR 54 Clayton 6.4       103.4$    20,800     3.0 2 5
SR 400 I-285 Holcomb Bridge Rd Fulton 8.1       148.7$    24,900     3.3 3 4

392.1$    
1,040.4$ 

I-285 (N) I-75 North I-85 North Cobb/Fulton/DeKalb 13.1     1,078.5$ 24,500     3.7 2 7
SR 400 Holcomb Bridge Rd McFarland Road Fulton/Forsyth 8.9       135.5$    22,500     3.7 4 3
I-85 South I-75/I-85 S. of Riverdale Road Fulton 6.3       176.8$    19,750     3.7 2 7
I-75 South Eagles Landing Pkwy SR 155 Henry 7.8       119.3$    18,800     3.7 4 3
I-75 North Wade Green Road SR 92/Alabama Road Cobb 4.7       62.0$      17,300     3.7 4 3
SR 400 McFarland Road SR 141/Bethelview Rd Forsyth 4.2       57.4$      15,300     3.7 4 3
I-75 South SR 54 Eagles Landing Pkwy Clayton/Henry 8.2       167.8$    14,400     3.7 4 3
I-985 I-85 SR 20/Buford Drive Gwinnett 3.6       51.5$      14,200     3.7 4 3
SR 400 SR 141/Bethelview Rd Bald Ridge Marina Rd Forsyth 4.7       46.8$      14,000     3.7 4 3

1,895.6$ 
2,936.0$ 

I-285 (N) I-20 West I-75 North Fulton/Cobb 9.6       418.7$    18,400     4.0 3 6
I-285 (N) I-20 East I-85 North DeKalb 13.0     764.9$    22,700     4.3 3 7
SR 400 Lenox Road/BH Loop I-285 Fulton 4.3       139.0$    18,200     4.3 4 5
I-75 North SR 92/Alabama Road Old Allatoona Road Bartow 6.6       88.9$      17,100     4.3 5 3
I-85 South S. of Riverdale Road S. of I-285 Fulton 4.2       61.2$      16,200     4.3 3 7
I-75 South SR 155 Bill Garner Parkway Henry 4.6       50.8$      15,600     4.3 5 3
I-75 South Bill Garner Parkway SR 16 Henry/Spalding 6.6       78.8$      14,700     4.3 5 3

1,602.3$ 
4,538.3$ 

SR 141 I-285 SR 140 DeKalb/Gwinnett 3.6       56.3$      21,700     4.7 4 6
I-20 West I-75/85 SR 280/Holmes Rd Fulton 5.1       343.4$    21,100     4.7 3 8
SR 400 I-85 Lenox Road/BH Loop Fulton 2.4       112.0$    19,600     4.7 4 6
I-20 West SR 5/Bill Arp Road Liberty Road Douglas 8.1       90.5$      17,000     4.7 6 2
I-285 (S) I-85 South I-20 West Clayton/Fulton 10.5     406.9$    17,000     4.7 4 6
US 78 I-285 East Park Place DeKalb 8.9       137.7$    15,500     4.7 5 4
I-20 East Evans Mill Drive SR 162/Salem Road DeKalb/Rockdale 9.6       145.0$    15,400     4.7 5 4
I-20 West Liberty Road SR 113 Douglas/Carroll 7.4       82.8$      14,200     4.7 6 2
I-85 North Hamilton Mill Road SR 211 Gwinnett/Barrow 6.3       65.8$      11,000     4.7 6 2
I-575 Sixes Road SR 20 Cherokee 7.5       115.4$    10,900     4.7 6 2

1,555.7$ 
6,094.0$ 

I-285 (S) I-675 I-75 South DeKalb/Fulton/Clayton 5.8       102.9$    16,700     5.0 5 5
I-285 (S) I-20 East I-675 DeKalb 6.1       287.9$    16,500     5.0 5 5
I-85 South S. of I-285 SR 74 Fulton 6.4       130.9$    13,700     5.0 6 3
SR 316 SR 20 Drowning Creek Road Gwinnett 7.5       42.6$      13,700     5.0 6 3
I-85 South SR 74 SR 154 Fulton/Coweta 10.0     104.7$    12,100     5.0 6 3
SR 400 Bald Ridge Marina Rd Keith Bridge Road Forsyth 3.6       40.0$      10,400     5.0 6 3
I-675 I-75 I-285 Henry/DeKalb 10.0     116.7$    12,100     5.3 7 2
I-985 SR 20/Buford Drive SR 347/Friendship Rd Gwinnett/Hall 4.4       44.3$      11,400     5.3 7 2
I-20 East SR 162/Salem Road SR 12/Clark Street (Exit 90) Rockdale/Newton 6.2       108.7$    10,700     5.3 6 4

978.8$    
7,072.8$ 

I-75 North Old Allatoona Road SR 20/Canton Highway Bartow 6.7       81.3$      11,400     5.7 7 3
US 78 East Park Place SR 84 Gwinnett 7.5       54.3$      10,500     5.7 6 5
I-985 SR 347/Friendship Rd Mundy Mill Road Hall 7.7       106.0$    10,200     5.7 7 3
I-85 South SR 154 US 29/SR 14 Coweta 10.2     111.8$    8,600       5.7 7 3
I-985 Mundy Mill Road SR 369/JJ Parkway Hall 8.2       89.5$      7,800       5.7 7 3
I-285 (S) I-75 South I-85 South Clayton 4.0       114.0$    16,400     6.0 6 6
SR 154 I-75/I-85 I-285 Fulton 5.8       425.3$    13,500     6.0 5 8
I-20 West SR 113 SR 1/US 27 Carroll 7.7       85.1$      10,900     6.0 8 2
I-20 West SR 1/US 27 SR 100 Carroll/Haralson 6.4       65.4$      9,600       6.0 8 2
I-20 East SR 12/Clark Street (Exit 90) SR 142 Newton 3.8       48.2$      7,200       6.0 7 4
SR 316 Drowning Creek Road SR 11 Gwinnett 8.5       47.7$      8,500       6.3 8 3
SR 316 SR 11 US 78 Gwinnett/Barrow 12.6     67.2$      6,300       6.3 8 3
I-575 SR 20 SR 5 Bus/JE Brown Cherokee 2.1       29.0$      5,800       6.3 8 3
I-285 (S) I-85 South I-85 South Clayton 1.3       15.0$      12,100     6.7 7 6

1,339.8$ 
8,412.6$ 

 Ratings Description
AADT per 
Lane YR 
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Project Prioritization Tiers Ratings
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Attachment 1a



HOV Strategic Implementation Plan for the Atlanta Region 
Access Location Recommendations 
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HOV System to System Interchange Recommendations
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HOV Strategic Implementation Plan for the Atlanta Region
System-to-System Recommendations

HOV Model 
2025 AADT 

Volume Include Cost Estimate w/Project Note

I-285 Westbound (Out) to I-75 Northbound 7,900
I-75 Southbound to I-285 Eastbound 8,300
I-285 Westbound (Out) to I-75 Southbound 1,900
I-75 Northbound to I-285 Eastbound 1,500
I-285 Eastbound (In) to I-75 Northbound 6,700
I-75 Southbound to I-285 Westbound 6,400
I-285 Eastbound (In) to I-75 Southbound 1,500
I-75 Northbound to I-285 Westbound 1,900

I-285 Westbound (Out) to SR 400 Northbound 7,700
SR 400 Southbound to I-285 Eastbound 6,800
I-285 Westbound (Out) to SR 400 Southbound 1,300
SR 400 Northbound to I-285 Eastbound 1,200
I-285 Eastbound (In) to SR 400 Northbound 5,800
SR 400 Southbound to I-285 Westbound 5,500
I-285 Eastbound (In) to SR 400 Southbound 1,900
SR 400 Northbound to I-285 Westbound 1,300

I-285 Westbound (Out) to SR 141 Northbound 2,800
SR 141 Southbound to I-285 Eastbound 4,800
I-285 Eastbound (In) to SR 141 Northbound 3,300
SR 141 Southbound to I-285 Westbound 5,200

I-285 Westbound (Out) to I-85 Northbound 6,000
I-85 Southbound to I-285 Eastbound 5,600
I-285 Westbound (Out) to I-85 Southbound 2,300
I-85 Northbound to I-285 Eastbound 2,800
I-285 Eastbound (In) to I-85 Northbound 6,800
I-85 Southbound to I-285 Westbound 6,900
I-285 Eastbound (In) to I-85 Southbound 2,400
I-85 Northbound to I-285 Westbound 2,200

I-285 Northbound (Out) to US 78 Eastbound 4,100
US 78 Westbound to I-285 Southbound 5,600
I-285 Southbound (In) to US 78 Eastbound 4,100
US 78 Westbound to I-285 Northbound 4,200

I-285 Northbound (Out) to I-20 Eastbound 4,100
I-20 Westbound to I-285 Southbound 4,100
I-285 Northbound (Out) to I-20 Westbound 0
I-20 Eastbound to I-285 Southbound 0
I-285 Southbound (In) to I-20 Eastbound 6,000
I-20 Westbound to I-285 Northbound 6,400
I-285 Southbound (In) to I-20 Westbound 1,300
I-20 Eastbound to I-285 Northbound 1,300

I-285 Westbound (In) to I-675 Southbound 3,900
I-675 Northbound to I-285 Eastbound 3,900
I-285 Eastbound (Out) to I-675 Southbound 100
I-675 Northbound to I-285 Westbound 0

I-285 Westbound (In) to I-75 Northbound 1,400
I-75 Southbound to I-285 Eastbound 900
I-285 Westbound (In) to I-75 Southbound 2,700
I-75 Northbound to I-285 Eastbound 2,300
I-285 Eastbound (Out) to I-75 Northbound 200
I-75 Southbound to I-285 Westbound 300
I-285 Eastbound (Out) to I-75 Southbound 5,200
I-75 Northbound to I-285 Westbound 5,100

I-285 (N), I-75N to I-85N

Not Recommended

I-285 (N), I-20W to I-75N

I-285 (N), I-75N to I-85N

Not Recommended

Not Recommended

I-285 (N), I-75N to I-85N

I-285 (N), I-20E to I-85N

I-285 at I-85 North

Not Recommended

I-285 at I-20 East

I-285 (N), I-75N to I-85N

Not Recommended

HOV System to System Interchange Recommendations  (a)

I-285 at I-75 North

I-285 at SR 400 

I-285 at SR 141/Peachtree Ind'l

I-285 (N), I-75N to I-85N

I-285 (N), I-75N to I-85N

Not Recommended

System to System Location                                        
/  Movement

I-285 at US 78

I-285 (N), I-20E to I-85N

I-285 (N), I-20E to I-85N

(b)

I-285 (N), I-20E to I-85N

Not Recommended

I-285 (S), I-20E to I-675

Not Recommended

I-285 at I-675

I-285 (S), I-20E to I-675

Not Recommended

I-285 at I-75 South

Not Recommended

Not Recommended

Not Recommended

I-285 (S), I-75S to I-85S

Attachment  4



HOV Strategic Implementation Plan for the Atlanta Region
System-to-System Recommendations

HOV Model 
2025 AADT 

Volume Include Cost Estimate w/Project Note

HOV System to System Interchange Recommendations  (a)

System to System Location                                        
/  Movement

I-285 Southbound (Out) to I-85 Southbound 5,000
I-85 Northbound to I-285 Northbound 4,900
I-285 SB/EB (Out) to I-85 Northbound 1,200
I-85 Southbound to I-285 WB/NB 1,600
I-285 Westbound (In) to I-85 Southbound 3,300
I-85 Northbound to I-285 Eastbound 3,500
I-285 Westbound (In) to I-85 Northbound 1,200
I-85 Southbound to I-285 Eastbound 1,600

I-285 Northbound (In) to SR 154/166 Eastbound 900
SR 166/154 Westbound to I-285 Southbound 1,200
I-285 Southbound (Out) to SR 154/166 Eastbound 3,500
SR 166/154 Westbound to I-285 Northbound 3,300

I-285 Northbound (In) to I-20 Eastbound 1,600
I-20 Westbound to I-285 Southbound 1,500
I-285 Northbound (In) to I-20 Westbound 3,700
I-20 Eastbound to I-285 Southbound 3,600
I-285 Southbound (Out) to I-20 Eastbound 2,500
I-20 Westbound to I-285 Northbound 1,900
I-285 Southbound (Out) to I-20 Westbound 4,700
I-20 Eastbound to I-285 Northbound 4,100

I-75/85 at I-75 & I-85 North Split
I-75 Southbound to I-85/75 Southbound 8,000
I-75/85 Northbound to I-75 Northbound 6,800
I-85 Southbound to I-75/85 Southbound 14,600
I-75/85 Northbound to I-85 Northbound 15,400

I-75/85 at I-20
I-75/85 Northbound to I-20 Eastbound 2,700
I-20 Westbound to I-75/85 Southbound 1,500
I-75/85 Northbound to I-20 Westbound 2,000
I-20 Eastbound to I-75/85 Southbound 1,700
I-75/85 Southbound to I-20 Eastbound 5,000
I-20 Westbound to I-75/85 Northbound 4,900
I-75/85 Southbound to I-20 Westbound 5,700
I-20 Eastbound to I-75/85 Northbound 6,100

I-75/85 Southbound to SR 166/154 Westbound 2,600
SR 166/154 Eastbound to I-75/85 Northbound 3,100
I-75/85 Northbound to SR 166/154 Westbound 5,200
SR 166/154 Eastbound to I-75/85 Southbound 5,200

I-75/85 Southbound to I-85 Southbound 5,500
I-85 Northbound to I-75/85 Northbound 6,500
I-75/85 Southbound to I-75 Southbound 14,100
I-75 Northbound to I-75/85 Northbound 12,800

I-75 Northbound to I-675 Northbound 3,900
I-675 Southbound to I-75 Southbound 4,000

I-85 Northbound to SR 400 Northbound 8,100
SR 400 Southbound to I-85 Southbound 6,600
I-85 Southbound to SR 400 Northbound 1,300
SR 400 Southbound to I-85 Northbound 1,900

I-85 Northbound to SR 316 Eastbound 6,800
SR 316 Westbound to I-85 Southbound 6,800

I-85 Northbound to I-985 Northbound 4,300
I-985 Southbound to I-85 Southbound 4,500

Notes:
(a) Recommended movements always includes the reverse movement
(b) Confirm with I-75/I-575 HOV Design Project
(d) Confirm with Design Projects to include in I-85N Project or SR 316 Project

Existing

I-285 (N), I-20W to I-75N

Existing

I-285 (S), I-85S to I-20W

I-85N, SR 316 to Hamilton Mill

I-85 at SR 316

SR 316, I-85 to SR 20 (d)

I-75 at I-675

I-75S, SR 54 to Eagles Landing

I-85 at I-985

I-85 at SR 400

SR 400, I-85 to Lenox Road

Not Recommended

SR 154, I-75/85 to I-285

I-75/85 at I-85 & I-75 South Split

Existing

I-85S, I-75/85 to Riverdale Rd.

I-75/85 at SR 166/154

Not Recommended

Not Recommended

Not Recommended

Not Recommended

Not Recommended

Not Recommended

Not Recommended

I-285 at I-20 West

Not Recommended

Not Recommended

I-285 (S), I-85S to I-20W

I-285 at I-85 South

Not Recommended

Not Recommended

Not Recommended

I-285 at SR 154/166
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